FOR MYSORE STATE

Public Works (195 3) Department.

Ms. SERIES.

G.O. NO. 2152

Dated 16th May 1953

Close
Cv-
21/5/53
Suppl-
21/5/53

[Despatch Abstract.]

uildings - South Kanara District - Improvements to Government
ospital, Puttur - Approved in G.O.No. 1112 Health dated 2-4-195
etailed estimate for Rs. 7650/- Sanctioned.

MEDICAL DEPARTMENT.

From

Dr. P. Arunachalam, MD.,MRCP(Lond).,TDD(Wales).,DMR(Lond).,
Director of Medical Services, Madras. 6.

To

The Secretary to Government, Health Department, Madras.

Ref.No.4205-W/53 dated 23-3-1953.

Sir,

Sub:- Buildings - Government Hospital, Puttur, South Kanara District - Improvements - Revised estimate - Submitted for approval.

Ref:- G.O.P.S.No.1112 Health dated 2-4-51.

I submit herewith a revised estimate amounting to Rs.7,650/- received from the Superintending Engineer, South Kanara Division, Mangalore together with a *copy of his letter No.297 dated 5-1-53 regarding certain improvements sanctioned to the Government Hospital, Puttur. In the circumstances stated by the Superintending Engineer it is requested that the Government may be pleased to accord administrative approval for the revised estimate.

14891

Yours faithfully,

M.V. Ramanamurthy 22/3

For Director of Medical Services

Tpk.18/3.

*Copy of letter:

ASSISTANT SECRETARY 24 Mar 1953 HEALTH DEPARTMENT

Sub:- Buildings - Improvements to the bath room - In-patient ward - operation theatre kitchen block at the Taluk Headquarters Hospital at Puttur.

Ref:- Your letter No.Roc.1704-HC/52 dated 12-4-52.

I forward herewith a revised estimate for Rs.7,650/- for the above work for obtaining the countersignature of the Director of Medical Services, Madras and revised administrative approval of Government and early return for my sanction.

Some of the items like plastering, R.C. lintel, over doors and windows, laterite masonry in cement mortar, Dismantling and re-roofing the Mangalore tile roofing, painting, wood oiling, wood work wrought and put up, white washing and colour washing etc. were found necessary during actual execution. Hence the necessity for the revised estimate.

Further provision has also been made in the revised estimate for ceiling with C.W. planks to the operation theatre and painting the same as requested in your letter No.ROC.1704-HC/52 dated 12-4-52.

Regarding the conversion of the latrine into a lumber room, I have to inform you that the proposal is not feasible due to following reasons.

(a) The latrine is in a depression and water logged hence the floor will always be damp.

(b) The latrine is too close to the newly constructed leprecy clinic.

Hence the latrine should be pulled down, as originally proposed

The necessity for revision is clearly explained in the report accompanying the estimate. Request early action may please be taken to return the estimate duly countersigned and administratively approved by Government.

/ True Copy /

M.V. Ramanamurthy 20/3

C.No.44986 C/53.

P.W.D.(C).

BUILDINGS - South Kanara District - Improvements to Government Hospital, Puttur - Approved in G.O.No.1112 Health dated 2-4-1951 Detailed estimate for Rs.7650/- Sanctioned.

READ:-- G.O.No.1112 Health, dated 2-4-1951.

From the D.M.S., No.4205 W-53, dated 23-3-1953.

ORDER No. 2152. dated, 16.5.53.
Ms.

The Government approve an expenditure of Rs.7,650/- (Rupees seven thousand, six hundred and fifty only) on the improvements to the bath-room, in-patient ward, operation theatre and kitchen in the Government Hospital, Puttur, South Kanara District, which form part of item 13 in the Annexure to G.O.No.1112 Health, dated 2nd April 1951.

2. The expenditure is debitable to "81.A. Capital Account of Civil Works outside the Revenue Account - Original works - Buildings - Post War Reconstruction - B. Medical - Major works".

~~for the works referred to in item 13 in the Annexure to G.O. No.1112 Health dated 2nd April 1951.~~

3. The ~~plans~~ estimates received from the D.M.S. are forwarded to the C.E.

13/5/53 14/5/53. 15-5-53

To the C.E. PWD (Gl. & B.) with estimates.

To the D.M.S.

To the A.G. thro' Fin.

Duplicate copy to Sri A. Balakrishnan, A.G., Madras.

Copy to Health deptt.

(1 s.c. for file).

C No 14891/53

Health (H_2) Dept

Bldgs - ~~Ho~~ Govt Hospitals, Puttur, S. Kanara Dt
Improvements -

Ref: From the D.M.S, No 4205-W-53 dated 23.3.53

The D.M.S has forwarded to the Govt a revised estimate (for Rs 7650) for effecting certain improvements to the Govt Hospital, Puttur, S. Kanara. The improvements proposed, namely, improvements to the bathroom ~~and~~, in-patient ward, Operation theatre and kitchen of the hospital have been included in the programme approved in G.O No 1112 Health dated 2.4.51. It is for orders whether the Govt may accord administrative approval for the proposals. After orders are passed, the file may be sent to PW/Finance for remarks.

KWS 4/53

The revised estimate (Rs 7650) may be approved.

7/53

6/53

7653

Health to No 14891-H_2 9-4-53

PWD/Fin

PWD (C)

In G.O. No 1112 Health dt 2.4.51, a sum of Rs 1700/- was sanctioned for the improvements proposed at 'A' above to the Govt Hospital, Puttur. The D.M.S. has now submitted a detailed estimate amounting to Rs 7650/- for the above work for administrative approval. The present estimate exceeds the orgl

about 350%. ~~This is a~~ large variation between the orgl and the present estimate. The proposal is explained to some extent in the letter at pp 1 of the report accompanying the estimate at pp 5-8 Cs

to approve the revised estimate may be agreed to in this Deptt subject to orders being taken in circulation including those of M.(P.W).

P.W.D.No 33972/53-1
15.4.53

14.4.53 14/4/53 15.4.53

Fm

Finance(Exp.C)Deptt.

The note on pp.1-2 above may be perused.

2. In G.O.No.1112 Health dated 2-4-51 the Government approved the ~~carrying out of improvements~~ execution of improvements to the impatient ward, operation theatre kitchen block and bath room in the Taluk Head quarters Hospital at Puttur at an approximate cost of Rs.1700. It appears that the works were sanctioned for execution at an estimated cost of Rs.5660 - vide 57-58 C.F. The D.M.S. has now submitted a Revised Estimate for Rs.7650/-. It is stated that some items like plastering, R.C.lintel over doors and windows etc. were found necessary during actual execution and hence the necessity for the revised estimate. Health propose to approve the Revised estimate. P.W. agree. The proposal may be accepted in Finance.

The expenditure is debitable to '81.A.Capital Account of Civil Works etc. - Original Works - Buildings - P.W.R. - B.Medical - Major Works.

Circulation to M (Finance) does not seem necessary as the work was already approved in G.O.Ms.1112 Health dated 2-4-51 c.f. also X above.

ADDITIONAL DEPUTY SECRETARY TO GOVT. 31576 16 APR FINANCE DEPARTMENT

23893 ASSISTANT SECRETARY HEALTH DEPARTMENT 29 APL 1953

Fm. hr.o. 3/576/E.C/53-1

Health (H2) Dept

Summary

The D.M.S has forwarded to Govt a revised estimate for Rs 7650 for effecting certain improvements to the Govt Hospital, Puttur, South Kanara Dt. The improvements proposed namely improvements to the Indoor in-patient ward, Operation theatre and Latrine of the hospital have been included in the programme approved in G.O No 1112 Health dated 2.4.51. This Dept supported the proposal. P.W. and Finance agree. The file may be circulated to M(H) and M(P.W) for approving the proposal.

May be put up
SA
1553

KM
29.4.53

av
30.4.53

S.A. Sulaiman
(1.5.53)

M(H) Agreed
4/5

M(PW) N. Ramachandra Reddi
7.5.1953

SECRETARY
9-MAY 1953
HEALTH DEPARTMENT

The file may now be sent to P.W.D. u.o. for issue of final orders.

11.5.53

KM
11.5.53

av
12.5.53 P.W

14986

Health u.o.no 14891 H/53-2

DEPUTY SECRETARY
13 MAY 1953
GOVERNMENT

4

P.W.D (C)

A draft order is submitted for approval.

13/5/53. 14/5/53 15.5.53

Issued as G.O.Ms. 2152 P.W.D. 16/5/53